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CERES Subsystem Delivery Schedule – August 2010 

(Next Science Team Meeting:  September 13 – 16, 2010, in Paris, France) 

(NPP Launch Date: October 18, 2011) 

 

Subsystem 

Preliminary 

Delivery 

Memo to CM 

Delivery to 

CERES CM 

Release to 

Langley DAAC 
Reason for Delivery 

CERESlib 

Delivery 

Needed 

New 

PGE(s) 

Certified 

Platform(s) 

Instrument 

(SCCR 755) 

June 18 July 2 

In CM Queue 

August 13 Updates to PGE 1.1P8 for Terra/Aqua 

(Edition1-CV) and NPP.  (C++)   

  AMI-P6 

Instrument 

(SCCR 756) 

January 29 July 2 

In CM Queue 

August 13 New C++ CER1.4P1 (formerly CER1.3P1) 

for Terra, Aqua, and NPP with AMI job 

submission scripts. 

 X AMI-P6 

Instrument 

(SCCR 770) 

June 25 July 9 

In CM Queue 

August 13 New C++ Gain Analyzer CER1.4P2 

(Formerly CER1.3P2) for Terra, Aqua, 

and NPP. 

 X AMI-P6 

TISA 

Averaging 

(SCCR 798) 

July 19 July 19 

In CM Queue 

August 13 Redelivery to correct a problem with 

Edition2 SRBAVG. 

  magneto-P4 

GGEO 

(SCCR 799) 

July 16 August 6 

In CM Queue 

August 13 Correcting a problem found in Edition2 

ISCCP-D2like-GEO. 

  magneto-P4 

TISA 

Averaging 

(SCCR 796) 

July 23 August 6 

In CM Queue 

August 13 Edition3 TSI.  PGEs CER10.0P3 and 

CER7.3.1P1. 

  magneto-P4 

TISA 

Averaging 

(SCCR 801) 

August 20 September 3 September 10 Edition3 TSI.  PGEs CER10.0P3 and 

CER7.3.1P1. 

 X AMI-P6 
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CERES Subsystem Delivery Schedule – August 2010 

(Next Science Team Meeting:  September 13 – 16, 2010, in Paris, France) 

(NPP Launch Date: October 18, 2011) 

 

Subsystem 

Preliminary 

Delivery 

Memo to CM 

Delivery to 

CERES CM 

Release to 

Langley DAAC 
Reason for Delivery 

CERESlib 

Delivery 

Needed 

New 

PGE(s) 

Certified 

Platform(s) 

TISA 

Averaging 

(SCCR 795) 

August 20 September 3 September 10 Edition3 SYN/AVG/ZAVG.  PGE 

CER8.1P1. 

  AMI-P6 

Synoptic SARB August 27 September 10 September 17 Edition3 SYNI delivery of PGE 

CER7.2.1P1. 

  AMI-P6 & 

AMI-x86 

TISA Gridding 

(SCCR 763) 

 September 3  September 17 September 24 Beta1–Edition2 delivery of 2 new PGEs 

(CER9.0P2 & CER9.0P3) for new ISCCP-

D2like-Mrg product.  [All ISCCP-D2like 

HDF products will have the same format.] 

 X AMI-P6 

TISA Gridding 

(SCCR 765) 

September 

10 

September 24 October 1 Beta1-Edition2 ISCCP-D2like-

FlxDay/Nit (PGE CER9.0P0). 

 X AMI-P6 

Clouds    October  Terra and Aqua Beta1-Edition4.   AMI-P6 

ERBE-like 

(SCCR 740) 

October 15 October 29 November 5 Delivery of all ERBE-like PGEs to AMI. 

(Edition2/Edition3) 

  AMI-P6 

CERESlib    November  Inversion updates.   AMI-P6, 

AMI-x86, & 

magneto-P4 

Inversion    November  Terra and Aqua Beta1-Edition4. X  AMI-P6 

GGEO  December  Beta1-Edition4 GGEO delivery.   AMI-P6 
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CERES Subsystem Delivery Schedule – August 2010 

(Next Science Team Meeting:  September 13 – 16, 2010, in Paris, France) 

(NPP Launch Date: October 18, 2011) 

 

Subsystem 

Preliminary 

Delivery 

Memo to CM 

Delivery to 

CERES CM 

Release to 

Langley DAAC 
Reason for Delivery 

CERESlib 

Delivery 

Needed 

New 

PGE(s) 

Certified 

Platform(s) 

TISA 

Averaging 

November 

26 

December 10 December 17 SRBAVG-GEO Beta2-Edition3.  Adding 

Model C surface fluxes and solar 

insulation. 

  AMI-P6 

Instrument  March 2011  Build corrects all NPP errors found so far.  

Last Build before launch freeze date.  

Might not be needed.  Includes pre-

processor. 

  AMI-P6 

Instantaneous 

SARB 

 Spring 2011  Beta1-Edition4 CRS.   AMI-P6 & 

AMI-x86 

Instantaneous 

SARB 

 Mid-2011  New PGE to produce MATCH input files.  

(Edition2) 

 X AMI-P6 & 

AMI-x86 

Instrument 

(SCCR 641) 

 ???  Delivery of simulated IES PGE to support 

TRMM VIRS-only processing.  New PGE:  

CER1.0P1. 

 X magneto-P4 

 
 
 

SCF Processing 

Subsystem Reason for Delivery SCF Platform 

TISA Averaging (SCCR 766) SRBAVG-nonGEO Beta2-Edition3.  New 
PGE CER10.1P1 for the subsetter code. 

AMI-P6 

 


